

**R-15-230**  
**RESOLUTION APPROVING CHANGE ORDER #1**  
**SANTORINI CONSTRUCTION, INC.**  
**INCREASE OF \$8,869.62**  
**FOR THE REHABILITATION OF THE ROBERT D. WILSON MEMORIAL**  
**COMMUNITY CENTER**

**WHEREAS**, Resolution R-15-137 was adopted on June 25, 2015 awarding a contract to Santorini Construction, Inc. for the Rehabilitation of the Robert D. Wilson Memorial Community Center as follows:

R-15-137    June 25, 2015                      \$706,000.00

**WHEREAS**, change order # 1 dated November 25, 2015 prepared by Joseph Tomaino, A.I.A., Professional Architect, sets forth reasons for said change order ( install additional railings/protective measures for the kitchen deck area ),

**NOW, THEREFORE BE IT RESOLVED** by the Governing Body of the Borough of Highlands that change order #1 increasing the original contract amount by \$8,869.62 is hereby authorized for the Bayside Drive Improvement Project. The contract amount is hereby amended to \$714,869.62.

Certification of Funds:

I hereby certify that funds are available for this contract from Bond Ordinance O-13-29 5-01-99-999-100-292

\_\_\_\_\_  
Patrick DeBlasio  
Chief Financial Officer

	INTRODUCED	SECONDED	AYE	NAY	ABSTAIN	ABSENT
CARD			x			
REDMOND		x	x			
RYAN						x
WELLS			x			
NOLAN	x		x			
ON CONSENT AGENDA			x	YES	NO	

**Date: December 2, 2015**

-----  
**CAROLYN CUMMINS, BOROUGH CLERK**

I hereby certify that the above Resolution was duly adopted by the Governing Body of the Borough of Highlands at a meeting held December 2, 2015.

-----  
**BOROUGH CLERK/DEPUTY CLERK**

HIGHLANDS.NJ.US