

R-16-41
RESOLUTION APPROVING CHANGE ORDER #1
FIORE PAVING COMPANY, INC.
INCREASE OF \$17,000
SHORE DRIVE PHASE II PROJECT

WHEREAS, Resolution R-15-138 was adopted on June 25, 2015 awarding a contract to Fiore Paving Company for the Shore Drive Phase II Project as follows:


R-15-138 June 25, 2015 \$233,000.07

WHEREAS, change order # 1 dated January 12, 2016 prepared by T & M Associates, professional engineers, sets forth reasons for said change order (Bay Street Asphalt Berm and Gutter Paving),

NOW, THEREFORE BE IT RESOLVED by the Governing Body of the Borough of Highlands that change order #1 increasing the original contract amount by \$17,000.00 is hereby authorized for the Shore Drive Phase II Project. The contract amount is hereby amended to \$250,000.07.

Certification of Funds:

I hereby certify that funds are available for this contract from Bond Ordinance # _____.

C-04-15-101-007-202


Patrick DeBlasio
 Chief Financial Officer

	INTRODUCED	SECONDED	AYE	NAY	ABSTAIN	ABSENT
BROULLON	X		X			
CARD			X			
D'ARRIGO		X	X			
WELLS			X			
NOLAN						X
ON CONSENT AGENDA			X YES		NO	

January 20, 2016



Carolyn Cummins, Borough Clerk

I hereby certify this to be a true copy of Resolution R-16-41 adopted by the
Governing Body of the Borough of Highlands at a meeting held on January 20, 2016.

BOROUGH CLERK/DEPUTY CLERK