

BOROUGH OF HIGHLANDS MAYOR'S MONTHLY REPORT

22 Snug Harbor Avenue, Highlands NJ 07732 Thursday, July 6, 2023, at 7:00 PM

The June Report is as follows. All constructions dates are weather & supply-chain permitting.

- Construction Updates
 - Municipal Building Only punch list items remain, topcoat asphalt has been poured and striped.
 - Waterwitch Pump Station Steel frame 2/15 and building placed 2/22. Waiting for electrical breaker panel. After we have the panel, the electric service will be moved and the old building will be removed.
 - Skate Park Waiting sound engineer's report and Ordinance to be updated.
 - I-Bank large sanitary sewer project for Waterwitch Area Phase 1 Starting 1/30 with de-watering on Bay Ave. Streets in this order starting in Feb: Bay from Gravelly to Snug, Gravelly, Ocean, Central, Beach, Waterwitch, Linden, William, Ralph, Bay, North. Hopefully completed this summer. Order may change.
 - 171 Bay Ave EV Charging Station Charging station installed 6/26-29. We are waiting for JCPL to install
 3-phase electric to the station.
 - Jones Creek County will do East section [Snug Harbor] CAFRA permit was submitted in Dec.
 - Portland Road Guard Rail Engineering plans submitted to the County. Waiting for County to repair.
 We also included this into our 2024 DOT Municipal Aid Grant for Portland Road & Grand Tour.
- Projects Planned for 2023
 - Reconstruction of Bayside Drive & Marie St From Shore Dr to Borough border. Work includes sanitary sewer main replacement, storm drainage improvements and paving. DOT grant \$246,850. Awarded to CME on 5/17.
 - Update Vets Park Plans are with Engineering. Local Recreation grant from DCA \$75,000.
 - Create Overlook Park [empty lot on NJSH 36] Won both grants: Open Space \$148k + DCA \$74k.
 - Update Frank Hall Park Joint venture with the Open Space/Lions Club/Green Team looking for grants.
 - Marine PI Elevated walkway East [Sea Drift] CME submitted Monmouth County Open Space grant.
 - 2021 Resiliency Plan Received a grant for design & engineering for living shoreline & bulkhead at Veteran's Park. We are working on funding for the Snug Harbor pump and surrounding area. Submitted FEMA BRIC and Congressionally Directed Spending. We should know in August for both grant results.
- Regionalization Update
 - The Councils of Atlantic Highlands, Highlands & Sea Bright agreed on the funding formula by resolution on 5/18. Our attorneys sent it to the Department of Education on 5/22. We are waiting for the 3 Boards of Education to send their letter to the Commissioner.
- Grants/Funding Update We have been awarded \$2,602,058 so far in 2023.
- Monmouth Hills Runoff
 - On-going discussions with Monmouth Hills HOA, State, County and Middletown officials. We were awarded 1.3-million-dollar 2023 NJDOT Local Transportation Projects for drainage Linden, Waterwitch, Bay and Jones Creek.
- Community Rating System [CRS] program for lower flood insurance.
 - We are working with the building and zoning departments to gather elevation certificates of all properties in the flood zone while we wait for Region 2 Floodplain Management & Insurance (FM&I)
 Branch to complete a Compliance Audit. A CRS Coordinator was awarded on 6/17.

All the best to you and yours. Mayor Carolyn Broullon