

## BOROUGH OF HIGHLANDS MAYOR'S MONTHLY REPORT

22 Snug Harbor Avenue, Highlands NJ 07732 Wednesday, August 16, 2023, at 7:00 PM

The July Report is as follows. All constructions dates are weather & supply-chain permitting.

- Construction Updates
  - Municipal Building Ribbon Cutting was 7/7. Planned move in at the beginning of September.
  - Waterwitch Pump Station The electrical breaker panel is installed, and electric service was moved.
    Demo of old building began on 7/27.
  - Skate Park Ribbon Cutting was 7/28.
  - I-Bank large sanitary sewer project for Waterwitch Area Phase 1 Mains and laterals complete on Central, Ocean, Beach Gravelly. Mains complete on Linden, Ralph & William. Planned for August: North and Bay Mains. Also planned for end of August is the removal of wells on Beach, Central & Ocean area.
  - 171 Bay Ave EV Charging Station Charging station installed 6/26-29. We are still waiting for JCPL to install 3-phase electric to the station.
  - Jones Creek County will do East section [Snug Harbor] CAFRA permit was submitted in Dec.
  - Portland Road Guard Rail Engineering plans submitted to the County. Waiting for County to repair.
    We also included this into our 2024 DOT Municipal Aid Grant for Portland Road & Grand Tour.
- Construction Planned for 2023 & 2024
  - Reconstruction of Bayside Drive & Marie St From Shore Dr to Borough border. Work includes sanitary sewer main replacement, storm drainage improvements and paving. DOT grant \$246,850. Awarded to CME on 5/17. Waiting for DOT approval of Engineering, then will go out to bid.
  - Update Vets Park Bids due 8/2/23, in legal review. Local Recreation grant from DCA \$75,000.
  - o Create Overlook Park [empty lot on NJSH 36] Environmental work ongoing. MCOS \$148k + DCA \$74k.
  - Update Frank Hall Park Joint venture with the Open Space/Lions Club/Green Team looking for grants.
  - Marine PI Elevated walkway East [Sea Drift] CME submitted Monmouth County CDBG grant.
  - 2021 Resiliency Plan Received a grant for design & engineering for living shoreline & bulkhead at Veteran's Park. We are working on funding for the Snug Harbor pump and surrounding area. Submitted FEMA BRIC and Congressionally Directed Spending. Working to submit grant for USDOT - Promoting Resilient Operations for Transformative, Efficient, and Cost-Saving Transportation (PROTECT) Program.
- Regionalization Update
  - o The Commissioner of Education has approved the 3 BoEs petition for a September 26 Special Election.
  - The Commissioner of Education has not approved the 3 BoE+3 town's resolution for a November vote.
- Grants/Funding Update We have been awarded \$2,602,058 so far in 2023.
- Monmouth Hills Runoff
  - On-going discussions with Monmouth Hills HOA, State, County and Middletown officials. We were awarded 1.3-million-dollar 2023 NJDOT Local Transportation Projects for drainage Linden, Waterwitch, Bay and Jones Creek. Working on submitting permits to DEP & Tidelands.
- Community Rating System [CRS] program for lower flood insurance.
  - The CRS Coordinator applied to Region 2 Floodplain Management & Insurance (FM&I) Branch to complete a Compliance Audit. She also secured an agreement with Forerunner Floodplain Management Software to help us achieve CRS inclusion.

All the best to you and yours. Mayor Carolyn Broullon