

BOROUGH OF HIGHLANDS MAYOR'S MONTHLY REPORT

22 Snug Harbor Avenue, Highlands NJ 07732 Wednesday, September 6, 2023, at 7:00 PM

The **August** Report is as follows. All constructions dates are weather & supply-chain permitting.

- Construction Updates
 - o Municipal Building TCO approval in early September. Planned move in for office staff Mid-September.
 - Waterwitch Pump Station The electrical breaker panel is installed, and electric service was moved.
 Demo of old building began on 7/27. Work will continue through the fall.
 - I-Bank large sanitary sewer project for Waterwitch Area Phase 1 Mains and laterals complete on Central, Ocean, Beach & Gravelly. Mains complete on Bay from North to #60, North, Linden, Ralph & William. Planned for September: Continue Bay Ave mains. Concrete curbs & sidewalks and new asphalt on Beach, Central & Ocean area.
 - o **171 Bay Ave EV Charging Station** We are still waiting for JCPL to install 3-phase electric to the station.
 - o Jones Creek County will do East section [Snug Harbor] CAFRA permit was submitted in Dec.
 - Portland Road Guard Rail Engineering plans submitted to the County. Waiting for County to repair.
 We also included this into our 2024 DOT Municipal Aid Grant for Portland Road & Grand Tour.
- Construction Planned for 2023 & 2024
 - Reconstruction of Bayside Drive & Marie St From Shore Dr to Borough border. Work includes sanitary sewer main replacement, storm drainage improvements and paving. DOT grant \$246,850. Awarded to CME on 5/17. DOT approved engineering design, will go out to bid in September.
 - Update Vets Park Bid should be awarded 9/6. Local Recreation grant from DCA \$75,000.
 - o Create Overlook Park [empty lot on NJSH 36] Environmental work ongoing. MCOS \$148k + DCA \$74k.
 - Update Frank Hall Park Joint venture with the Open Space/Lions Club/Green Team looking for grants.
 - Marine PI Elevated walkway East [Sea Drift] CME submitted Monmouth County CDBG grant.
 - 2021 Resiliency Plan Received a grant for design & engineering for living shoreline & bulkhead at Veteran's Park. We are working on funding for the Snug Harbor pump and surrounding area. Submitted FEMA BRIC, Congressionally Directed Spending and USDOT - Promoting Resilient Operations for Transformative, Efficient, and Cost-Saving Transportation (PROTECT) Program.
- Regionalization Update
 - The Special Election is set for September 26.
- Grants/Funding Update We have been awarded \$2,602,058 so far in 2023.
- Monmouth Hills Runoff
 - On-going discussions with Monmouth Hills HOA, State, County and Middletown officials. We were awarded 1.3-million-dollar 2023 NJDOT Local Transportation Projects for drainage Linden, Waterwitch, Bay and Jones Creek. Colliers working on submitting permits to DEP & Tidelands. 8/24 Colliers sent the emergency authorization [23-138] to DOT alerting them to the coming work, soon to go to bid.
- Community Rating System [CRS] program for lower flood insurance.
 - The CRS Coordinator sent signed Information Sharing Access Agreement [ISSA] to FEMA on behalf of the Borough. This will aid us in rectifying non-compliant properties.

All the best to you and yours. Mayor Carolyn Broullon